
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0003

06/06/2014

Contract Location: Time Allowed:

 SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

03/31/2014

00/00/0000

00/00/0000

590 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 12.20

72 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,474,747.98

$2,385,901.95

$2,213,925.66

10.54%

Counties:

Barrow Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142296-      $2,474,747.98 $2,385,901.95 $2,213,925.66 10.54% $169,901.88

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0003

06/06/2014

Project Number: 142296-      SR 81 - BRIDGE REPLACEMENT

 

BRST0-1308-00(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $208,657.86 $72,736.36 $135,921.50

Non-Participating $52,164.46 $18,184.08 $33,980.38

Total Earnings $260,822.32 $90,920.44 $169,901.88

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $260,822.32 $90,920.44 $169,901.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $260,822.32 $90,920.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $169,901.88

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0003

06/06/2014

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .283

 23300.000 .004

BRST0-1308-00(012)

 

.287 $93.20 $6,687.10

0014 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .000

 93376.500 .650

 

 

.650 $60,694.73 $60,694.73

0015 210-0100     GRADING COMPLETE - LS  1.000 .200

 375225.000 .250

BRST0-1308-00(012)

 

.450 $93,806.25 $168,851.25

Category Amount: $154,594.18 $236,233.08

Category Number: 0030 TEMPORARY EROSION CONTROL

0135 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  765.000 319.072

 1.500 326.630

 

 

645.702 $489.95 $968.55

0145 163-0300     CONSTRUCTION EXIT EA  2.000 .750

 1000.000 .750

 

 

1.500 $750.00 $1,500.00

0165 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,300.000 1,238.423

 2.650 77.475

 

 

1,315.898 $205.31 $3,487.13

0170 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,150.000 .000

 0.250 351.000

 

 

351.000 $87.75 $87.75

0175 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  880.000 43.275

 3.000 155.400

 

 

198.675 $466.20 $596.03



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0003

06/06/2014

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0190 167-1500     WATER QUALITY INSPECTIONS MO  16.000 1.000

 400.000 1.000

 

 

2.000 $400.00 $800.00

Category Amount: $2,399.21 $7,439.46

Category Number: 0010 ROADWAY

0210 643-0103     FIELD FENCE BARBED WIRE, 3 STRANDS LF  1,500.000 .000

 6.450 1,418.250

 

 

1,418.250 $9,147.71 $9,147.71

Category Amount: $9,147.71 $9,147.71

Category Number: 0040 PERMANENT EROSION CONTROL

0245 163-0240     MULCH TN  100.000 6.976

 325.000 8.447

 

 

15.423 $2,745.28 $5,012.48

Category Amount: $2,745.28 $5,012.48

Category Number: 0030 TEMPORARY EROSION CONTROL

0375 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  660.000 .000

 2.000 54.000

 

 

54.000 $108.00 $108.00

0380 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  24.000 .000

/SAND BAGS 225.000 1.500

 

 

1.500 $337.50 $337.50

0385 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  680.000 .000

 10.000 57.000

 

 

57.000 $570.00 $570.00

Category Amount: $1,015.50 $1,015.50

Project Total Amount: $169,901.88 $260,822.32


